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DOCKET NOS. 16226, 16285, 17579, 17587, 17781, and 19000

ORDER APPROVING IMPLEMENTATION SCHEDULE AND
ESTABLISHING DOCKET NO. 19000

REGARDING IMPLEMENTATION ISSUES

PUC DOCKET NO. 16226

§
PETITION OF AT&T §
COMMUNICATIONS OF THE §
SOUTHWEST, INC. FOR §
COMPULSORY ARBITRATION TO §
ESTABLISH AN INTERCONNECTION §
AGREEMENT BETWEEN AT&T AND §
SOUTHWESTERN BELL TELEPHONE §
COMPANY §§

PUBLIC UTILITY COMMISSION

OF TEXAS

PUC DOCKET NO. 16285

§
PETITION OF MCI §
TELECOMMUNICATIONS §
CORPORATION AND MCIMETRO §
ACCESS TRANSMISSION SERVICES, §
INC., FOR ARBITRATION PURSUANT TO §
SECTION 252(b) OF THE §
TELECOMMUNICATIONS ACT OF 1996 §

PUBLIC UTILITY COMMISSION

OF TEXAS

PUC DOCKET NO. 17579

APPLICATION OF AT&T §
COMMUNICATIONS OF THE §
SOUTHWEST, INC. FOR §
COMPULSORY ARBITRATION OF §
FURTHER ISSUES TO ESTABLISH AN §

INTERCONNECTION AGREEMENT §
BETWEEN AT&T AND §
SOUTHWESTERN BELL TELEPHONE §

COMPANY ~

PUBLIC UTILITY COMMISSION

OF TEXAS



PUC DOCKET NO. 17587

REQUEST OF MCI §
TELECOMMUNICATIONS §
CORPORATION AND ITS AFFILIATE, §
MCIMETRO ACCESS TRANSMISSION §
SERVICES, INC. FOR CONTINUING §
ARBITRATION OF CERTAIN §
UNRESOLVED PROVISIONS OF THE §
INTERCONNECTION AGREEMENT §
BETWEEN MCIM AND ~
SOUTHWESTERN BELL TELEPHONE §
COMPANY §

PUBLIC UTILITY COMMISSION

OF TEXAS

PUC DOCKET NO. 17781

COMPLAINT OF MCI AGAINST SWB
FOR VIOLATION OF COMMISSION
ORDER IN DOCKET NO. 16285
REGARDING CABS ORDERING AND
BILLING PROCESSING

§
§
§
§
§
§

PUBLIC UTILITY COMMISSION

OF TEXAS

PUC DOCKET NO. 19000

RELATING TO THE §
IMPLEMENTATION OF SWBT'S §
INTERCONNECTION AGREEMENTS §
WITH AT&T ANDMCI §

PUBLIC UTILITY COMMISSION

OF TEXAS

ORDER APPROVING IMPLEMENTATION SCHEDULE AND
ESTABLISHING DOCKET NO. 19000

REGARDING IMPLEMENTATION ISSUES
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A. Order Approving Implementation Schedule

In the orders approving the amendments to the interconnection agreements

between Southwestern Bell Telephone Company (SWBT) and AT&T Communications

of the Southwest, Inc. (AT&T) and MCI Telecommunications Corporation and its

Affiliate, MCIMetro Access Transmission Services, Inc. (MCI), issued on February 27,

1998 and February 28, 1998 respectively, the Commission contemplated issuing a

supplemental order approvmg a comprehensive implementation schedule. The

Commission hereby approves the comprehensive implementation schedule, attached

hereto as Attachment A. This schedule creates a number of milestone requirements and

dates for implementation for both the AT&T and MCI interconnection agreements with

SWBT. Moreover, the schedule contains a number of check-in dates to review and

enforce compliance with the schedule and requires a weekly conference call to update

staff on developments, areas of dispute, and anticipated compliance concerns.

B. Delegation to Staff

The Commission hereby delegates to staff the authority to resolve disputes

relating to the implementation schedule, including conducting evidentiary hearings where

required. Staff may modify the implementation schedule as appropriate. Staff shall

report to the Commission any substantive rulings made in this docket regarding

implementation issues.

c. Establishing Implementation Docket

To comprehensively address issues relating to the implementation of these

interconnection agreements, the Commission establishes Docket No. 19000, Relating to

the Implementation of SWBT's Interconnection Agreements with AT&T and Mel. All

future filings relating to any issue addressed in the implementation schedule shall be filed
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in Docket No. 19000, in accordance with the filing requirements in P.U.c. PROC. R.

§ 22.72.
1

SIGNED AT AUSTIN, TEXAS the day of March 1998.

PUBLIC UTILITY COMMISSION OF TEXAS

PAT WOOD, III, CHAIRMAN

JUDY WALSH, COMMISSIONER

PATRICIA A. CURRAN, COMMISSIONER

For parties in the mega-arb, other than AT&T and Mel, with unresolved issues that will be addressed in
conjunction with Docket No. 19000. e.g. virtual collocation. those parties shall file pleadings in their respective docket
as well as Docket No. 19000. Pleadings relating to implementation issues shall not be filed in Docket Nos. 16189,
16226. 17579, 17585, or 17781.
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ATTACHMENT A

Implementation Issues

Activity Milestone SWBT Date/Rationale AT&T Date/Rationale MCI Date/Rationale Decision
Staff 5/5/98

check- 6/19/98
in's • 8/24/98

10/1/98
A Weekly Conference Call ,

starting on 3/23/97 at 10:00am
and Add'l dates, as necessary

Pre-
Ordering

1. Datagate Due DatelDispatch: 3/1/98 (SWBTs comments to MCI EDI 3/1/98 MCI agrees that 3/1/98 is a 3/1/98 as previously ordered for
Verigate Ready for testing comment are in 4a.) reasonable availability date for "Due Datagate and Verigate.

Date" and "Dispatch" functionality to
be provided in Verigate and This functionality will be
DataGate. MCI agrees that incorporated in EDI pursuant to
availability of these functions with in the EDI development dates.
Verigate and Datagate is an interim
solution. MCI understands that
SWBT will develop this capability in
their EDI interface concurrent with
industry standards. At this time Due
Date and Dispatch functionality is
targeted for EDI version 10.0/LSOG
4.

Due DatelDispatch: 3116/98 3/16/98 MCI has access to Verigate and 3/16/98
AT&T/MCI complete agrees that testing of due date and
actual testing dispatch functionality can be

completed by 3/16/98 if SWBT
provides the capability by 3/1/98.
MCI does not have access to
DataGate and would not be able to
test this application in the time
frames specified.

Completion of 3/31/98 3/31/98 MCI agrees that two weeks from the 3/31/98
reasonable modification. time of completion of testing is
i.e. Correct any sufficient for SWBT to implement
problems resulting from reasonable modifications to Verigate
tests or estimate date if or DataGate identified during test
longer period of time processes.
required
8db v IDLC: SWBT will 3/1/98 SWBT has already checked 3/1/98 MCI agrees that SWBT could make a Completed
check to determine if and this capability is not in EASE for Should SWBT determine that the determination of the capability of
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
there is a capability in resale. SWBT is not required to provide functionality is not inherent in EASE EASE by 3/1198. However, merely Parity exists since neither SWBT
EASE to 10 customer this capability in EASE for resale, as it then, by 3/1/98 SWBT should provide a making a determination of the using EASE nor competitors have
served by IDLC. is in parity with retail service. Since date when this capability will be capability is insufficient by itself, this capability electronically for

EASE only supports Resale, it makes provided. Should SWBT determine that the resale.
no difference on the pre-order basis if a functionality is not inherent in EASE
customer is served by IDLC. Main!. & then, by 3/1/98 SWBT should provide
Repair functions for IDLC are detailed a date when this capability will be
in the 2/19 letter. provided

2. CSRs SWBT & MCI/AT&T 2/23/98 2/23/98 Brian Loewen took the action item to Completed on 2/23/98
length meet to discuss whether AT&T requests a copy of the same coordinate a meeting for 2/23/98.

CSR is at parity materials to be provided to MCI. MCI agrees that this date is
acceptable for the meeting. MCI
requests that SWBT provide (to
An/MCI) documentation of business
rules or training materials used to
train its service representatives on
the retrieval CSRs at least two days
prior to the meetina.

Joint Report to Comm. 3/4/98 3/4/98 MCI agrees that it will endeavor to AT&T/MCI; report filed on 3/4198.
draft a joint report outlining its
concurrence with SWBT if a Staff meeting with
determination is made that parity for SWBT/AT&T/MCI to be held at
CSR retrieval exists. In the SWBTs office for a
alternative, if it is determined that demonstration, if necessary, no
parity for CSR retrieval does not exist later than 4/8/98.
MCI will file a joint report outlining
discrepancies and action plans and Staff to issue an order on further
time lines for SWBT to bring CLEC implementation concerning what
CSR retrieval into parity. steps, if any, SWBT must

implement to create parity
access. This meeting would help
determine whether SWBT has
similar restrictions that CLECs
are facing and whether a SORD
report should be available on
line.

3. Datagate Training: NIA a) SWBT provided the curriculum to Curriculum provided to MCI on
Implementa a) SWBT provide a) 2/17 Provided 2/13/98. On Nov. 12, MCI on 2/13/98. MCI would note 2/13198.
tion curriculum to MCI 1997 SWBT provided Access that the November 12, 1997

b) Training Request by Reference Guide which contains the reference guide that SWBT refers to Special Datagate training class to
MCI technical specs. for Datagate is merely a cursory listing of be held prior to 4/7/98 unless

c) MCI attend training application which includes field Datagate's features. It contains MCI and SWBT agree otherwise.
descriptions, record layouts, data nowhere near the detail that
dictionary, etc. PacBell's documentation included MCI to specify any further

Technical Specifications: (see below) and does not provide technical specifications needed
a) MCI Identify any b) 2/20 The statements regarding sufficient detail for MCI to develop its within one week of training.

further tech specs PacBell's provision of DataGate interface.
needed. information is misleading because this MCI to identify the pre-order

b) MCI identify what documentation is nearly identical to interfaces it intends to use no
interface it will use the documentation SWBT provided to b) MCI has agreed to provide an later than 3 weeks after the
w/prioritized list of MCI in November 1997. During the indication of its desire to attend training. The generic list

x:\southwest\texaslibrary\ 16226#\case filings\ 16226_0779_2.doc
2

Page



----

Mel Date/Rationale DecisionActivity Milestone SWBT Date/Rationale AT&T Date/Rationale
order types working session, MCI understood and DataGate training following review of provided by MCI, while not an

agreed that it would not receive the the curriculum. However, since this official projection of use, should
course material until attending the agreement was made in the provide SWBT with sufficient
class. SWBT is still willing to expedite implementation workshop Mel has information to prioritize the
the scheduling of the class. This received from SWBT's sister development of pre-order
internal and external policy to not company (PacBell) the technical interfaces.
provide this documentation before the specifications for PacBell's DataGate
class serves to focus SWBT technical application. This documentation
resources to effectively answer contains field descriptions, record
programming questions. To be layouts, data dictionary etc. MCI was
consistent with other CLECs, SWBT not required to attend training
expects to receive MCI training request sessions by PacBell's Account
on 2/20 so to schedule this class and Management team as a requisite to
provide additional documentation. receipt of the documentation. MCI

desires to ascertain whether
c) 1st avail. training after 2/27 DataGate is an appropriate Pre-order

application to MCl's needs. By
a) no later than 1 week after training 2/17/98 MCI believes SWBT should
class communicate whether PacBell's

DataGate application is materially
b) no later than 3 weeks after training different than SWBT's DataGate
class. application and why SWBT poses

more onerous conditions on MCI for
ass access than PacBell does. MCI
feels that SWBT should agree to
provide its DataGate specifications to
MCI by 2/17/98. MCI commits to
provide an indication of its desire to
attend DataGate training within five
days following receipt of SWBTs
technical specifications.

c) MCI accepts SWBT's offer to
schedule a special DataGate training
class in St. Louis, MO that
accommodates the dates provided by
MCI for such training. MCI will
provide these requested dates no
later than five days following receipt
of the technical specifications

a)lf MCI should take the DataGate
training class it agrees to identify
any further technical specs needed
from SWBT.

b)MCI agrees to identify the pre-
order interfaces (s) it intends to use
no later than 3 weeks after
attending the training class. MCI
agrees to provide a generic list of
order types that will realistically be
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Activity Milestone SWBT Date/Rationale AT& T Date/Rationale Mel Date/Rationale Decision
subject to SWBT's pre-order
environments. SWBT
acknowledges that MCI may opt to
utilize several pre-order
applications Verigate, DataGate,
and EDI. Additionally SWBT
acknowledges that MCI's generic
indication of order types is
intended to provide an indication of
activity in general but, MCl's
generic list will not constitute a
projection of order volumes by end
office or any other physical,
technical or, geographical entity.
MCI commits to volumes of order
activity within the realm of volumes
committed to in the Interconnection
Agreement.

4a. EDI/CORB Set up meeting to begin 3/25 SWBT will make its preordering Allow Change Control process (4b) to Allow Change Control process (4b) to See 4(b) below.
A discussions on functions available via the ECIC cover this issue. cover this issue.

plans/intentions for recommended preordering format,
implementation of Real- within 120 days from the date of final
Time Pre-Ordering closure or as mutually agreed by the
Electronic Bonding parties, in compliance with the

Interconnection Aareements.
4b. EDI/CORB SWBT-wide change a) 2/20 a) 2/20 MCI agrees that SWBT should a) Parties exchange drafts for

A control process to be b) 2/26 SWBT is approaching the b) 2/26 consider national guidelines in the change control process by
Change developed prior to SWBT Change Control Process on a c) 3/16 development of a Change 2/20/98.
Control national standards: consistent 7 state basis with its The next OBF release, LSOG3, is due Management process. MCI further
(New a) Parties exchange Pacific Bell and Nevada Bell in late March, 1998. The Change agrees that at a minimum SWBT will b) FOllow-up conference call
Release drafts affiliates. However, to clarify SWBT Control process by which those implement a joint Change on 2/26/98.
Administrati b) Conf. call to discuss interfaces are independent of Pacific changes will be implemented should Management process that covers
on) c) Reach agreement on Bell interfaces and serve its 5 states. be in place prior to that release. SBC's entire serving area (Le. SWBT c) 3/16/98 to complete

Change Control process The industry guidelines will enable & PacBell). implementation of the
MCI, SWBT, Pacific Bell and Nevada change control process.
Bell to contribute to the national a) MCI agrees to exchange draft
process that will support changes to Change Management plans with
the industry guidelines. An and SWBT by 2/20198.

c) 4/30/98
b) MCI agrees to participate in a

joint conference call coordinated
by SWBT, on 2/26/98. MCI
agrees that the intent of this call
is to establish a strategy for
pursuit of a joint
MCI/An/SWBT Change
Management process.

MCI proposes April 30, 1998 as a
completion date for implementation

x:\southwest\texaslibrary\ 16226#\case filings\ 16226_0779_2.doc
4

Page



Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
of this joint process between the
parties.

5. Pre- SWBT to provide a) 3/98 a) 3/31/98 MCI agrees that SWBT should a) 3/31/98
ordering indication of 31d party b) Repair/Maintenance - 3/98 b) 3/31/98 provide an indication of 31d party
Resale inside wire Verigate/Datagate ·4/17/98 inside wire arrangements as part of b) 3/31/98

a) EASE all it's pre-order applications. MCI
b) Toolbar- proposes that this functionality be

Repair/Maintenance provided in DataGate and Verigate
Verigate/Datagate by 3/31/98

6. ClLl Code New Release There is no requirement to provide this AT&T and MCI agree that SWBT MCI believes that SWBT should Parties to meet by 3/27198
Info. after Administration (SR- information, however SWBT to meet by should be required to provide ClLl provide ClLl codes in all pre-order concerning the provision of ClLl
permanent Meeting) 3/30/98 to discuss lNP impacts and codes in all pre-order applications as applications as soon as ILNP and/or Code Information after
number requirements. soon as IlNP and/or lNP is available. lNP is available. MCI proposes that permanent number portability.
portability AT&T and MCI propose that this this capability be made available by

capability be made available by 3/30/98 in Verigate and DataGate. Staff follow-up on this issue can
3/30/98 in Verigate and DataGate. MCI further proposes that SWBT take place during the staff check-
AT&T and MCI further propose that make CllLi code available in EDI as in planned prior to May 5, 1998.
SWBT make CllLi code available in soon as the OBF standardizes the
EDI as soon as the OBF standardizes functionality.
the functionality.

Ordering
7. EASE for AT&T provide tech 2/16/98 2/16/98 SWBT should provide to Mel a copy AT&T and SWBT to meetto

UNE's explanation on See SWBT filed comments for Ease for of the technical explanation. discuss implementation of
modifications of EASE UNE schedule. AT&T chose to include AT&T's proposed modifications
and develop timeline. their schedule here and not in their (1FU USOC method) by March

filed comments. 18, 1998.
EASE for AT&T remains obligated to
loop and provide the specific data, e.g.
switch port ClLl codes, for each unbundled
combination element ordered. Because
s / EASE, as modified herein, will
implementa not receive this information,
tion AT&T may provide this
timeline. information on a post-hoc,

aggregated basis. AT&T shall
provide a data tape or disk to
SWBT on a monthly basis that
uniquely identifies AT&T's
customer telephone number and
lists all information required by
the Arbitrators' awards /
interconnection agreement.
AT&T and SWBT shall discuss
the formatting of this data during
the EASE development. AT&T
shall also maintain this
information in case SWBT
requires a resubmittal once EDI
becomes fully operational. If
requested, AT&T shall assist
SWBT in a search for
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
programmers with the necessary
background and experience.

a) SWBTto On the Line Selection April 1, 1998 No later than April 22, 1998
identify screen, create a USOC See attached "AT&T's Proposed
USOC for that identifies loop and Implementation Schedule-EASE" for
POTS port combinations - AT&T's rationale.
UNE loop (LPC). On the FID
with port Assignment Screen, a

FID would be assigned
to direct the switch to
begin rtlcording usage.
EASE will flow through No later than April 22, 1998
order to SORD and
continue to utilize
existing POTS process
for provisioning loop with
port orders (EASE
development for
Designed or special
services is not
necessary since this will
only be for POTS UNE
loop with port)

b) Add loop and port May 1,1998 No later than 30 days after the
Determine monthly recurring See attached "AT&T's Proposed milestones in 7(a) above are met.
billing for charges to CRIS (usage Implementation Schedule-EASE" for
AT&T loop today already is AT&T's rationale
with port. provided through CRIS)

(As SWBT indicated, billin
for UNEs
in the interim will not be a

mechanized CABS bill, bu
rather, a combination of
CRIS and paper bills.
Therefore, AT&T will acce
CRIS bill during the interi~

utilization of EASE for 100

and port.)
c) Test Provide Record of May 1, 1998 No later than 30 days after the
EASE Understanding to SWBT See attached "AT&T's Proposed milestones in 7(a) above are met.
provisioning and work through testing Implementation Schedule-EASE" for
of UNE loop processes of EASE AT&T's rationale
with port
using
existing
back-end
systems

AT&T to develop and June 1, 1998 No later than 30 days after the
deploy methods and See attached "AT&T's Proposed milestone in 7(b) above is met.
procedures and training Implementation Schedule-EASE" for
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Activity Milestone SWBT Date/Rationale AT& T Date/Rationale Mel Date/Rationale Decision
to its testing service AT&T's rationale
representatives
90 day Systems June 1, 1998-August 15, 1998 A seventy (70) day testing period
readiness test See attached "AT&T's Proposed is approved, which can be

Implementation Schedule-EASE" for extended to ninety (90) days by
AT&T's rationale mutual consent of SWBT and

AT&T. The testing period shall
begin 30 days after the milestone
in 7(b) above is met.

Phase-out 12/24/98 to be about ten weeks
of EASE for after the EDI "live" commercial
UNEs date contained in this schedule.

One week after EDI begins taking
"live" commercial orders, AT&T
shall begin ordering at least 10%
of these orders on SWBT's ED!
interface, after four weeks - 25%,
after seven weeks 50%, after 9
weeks 75%, and by 12/24/98
(approx 10 weeks) 100% of these
orders should be presented
through the EDI interface.

A 10/1198 check-in will take
place to review EDI development
and EASE performance.

SWBTmeets August 15, 1998 The day immediately following
performance See attached "AT&T's Proposed the completion of testing.
measurements for UNE- Implementation Schedule-EASE" for
loop and port consistent AT&T's rationale
with Attachment 17
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Decision
Date/Rationale

8. LEX a) SWBT provide flow a) 4/30/98 Phase I flow through to include 8db loop with a) 4/30/98 a) 4/30/98
through capability for analog switch port combinations.
Phase I b) 3/3/98 b) 3/3/98 b) 3/3/98
b) AT&T to begin testing c)6nt98
c) AT&T to provide d) 5/31/98 Commitment made by AT&T on 2/10/98 c) 6/7/98 c) 6/7/98
commitment as to using e)5nt98
beyond testing d) 6/7/98 d) 6/7/98
d) AT&T complete AT&T Implementation Timeline for LEX for UNE

testing Event Description Start Date CompDate
e) 5/7/98 Meeting to discuss Phase II e) 5/7/98 Meeting to

e) AT&T/SWBT review Initial Coordination Meeting 10/97 flow through discuss Phase II flow
meeti~ AT&T Record of Understanding 219/98 3/3/98 through

Prerequisites Met Completed Based on milestones (a)-(e), SWBT's

Pre-Implement Coord Mtg(s) 2110/98 6/3/98 "AT&T's Implementation Timeline for LEX 6/1598 Live"

Trial Process Plan Completed 2-10-98 for UNE" is unnecessary and will cause Commercial

Establ. &Confirm Connectivity Completed confusion if separately ordered.

Eval./Testing Process 3/3/98 5-31-98 Begin Performance Measures

Implement. Commitment Date 617/98 on 6/1/598

SWBT to provide job 2/25/98 A database does not exist to provide circuit Ids. CLECs need a copy of the job aid but, also CLECs need a copy SWBT to provide the job
aide for CLEC to create The Circuit ID is based on the Telephone Number or on access to inventory database to retrieve of the job aid and aide to assist CLECs
circuit ID individual facility information. The job aid will allow a circuit Ids instead of having to call the also access to create a circuit 10 by

CLEC to create the circuit 10 just as the SWBT LSC LSC. CLECs propose a 3/15/98 date for inventory database to 2/25/98.
creates one. this access retrieve circuit Ids

instead of having to If AT&T/MCI believe the
call the LSC. MCI job aide is inadequate
proposes a 3/15/98 after their review, they
date for this access can request that the

access to inventory
database issue be
discussed at the 5/5/98
staff check-in.

SWBT make available SWBT Status Report 3/15/98. Phase I will be completed a) 3/15/98 MCI agrees that Status report on 3/15/98.
change activity multi-line 4/30/98 as indicated in item 8 (LEX) above. Phase II is b) 8/31/98 SWBT should make
(Phase II) contingent upon completion of Phase I. MACO activity Completion of capabilities
a) SWBT Status Report AT&T agrees with the status report available by 6/15/98.

3/15/98 requirement, but a completion date is electronically for
b) Completion of necessary. August 31 provides sufficient multi-line customers

capabilities time to complete Phase II capabilities, by the beginning of
based on SWBT's proposed Phase I Phase II, on or
timeline. around February 23,

1998.
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
9. EDI SWBT/AT&T analysis of 2/18/98 This date is for SWBT to AT&T has committed to developing a SWBT to provide differences for

EDI & true-up provide differences for Resale and INP. long-term EDI solution and has resale and INP by 2/18/98
differences A subsequent meeting is necessary to allocated $30 Million to develop a

discuss the Gap analysis as indicated regional EDI solution compatible with Gap analysis meeting shall take
below. SWBT's systems and consistent with place prior to 3/23/98.

the ordering requirements imposed by
the Commission's most recent orders
in this proceeding. Comprehensive
implementation and testing of this long-
term UNE EDI platform, which includes
the following major capabilities, is
required:
• pre-ordering
• ordering
• provisioning
• repair/maintenance
• billing
• production volumes with flow

through

The milestones described in the
SWBT/AT&T Exclusive Section below
are necessary to provide for
comprehensive implementation and
testing of the UNE EDI platform.
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Activity Milestone SWBT Date/Rationale AT&T Mel Date/Rationale Decision
Date/Rationale

10. Insert Milestones SWBT/AT&T Implementation Timeline for EDI AT&T's and SWBT's MCI agrees with the majority of SWBT/AT&T implementation time line for EDI is contained
from SWBT

See attached EDllmplementation Timelines for details, proposed dates for SWBT's milestones and dates, in the following sections.
document this milestone are However, MCI notes several
provided at Event Description Start Dale CompDate fUlly described and notable omissions and/or
2/12/98 work Milestones for UNE EDI Ordering: explained in the unrealistic dates, SWBT did not
session,--- Initial Coordination Meeting 2/16/98 2/27/98 milestones in the include a date for the completion

AT&T UNE EDI/LSR Analysis 2/18/98 AT&T-SWBT of Phase 2 testing, Indeed, MCI SWBTIMClm Implementation Timeline for ED!:
SWBT Resale EDIILSR/INP Anal 2/18/98 Exclusive Section has been unable to commence
Exchange Change Control ideas 2/20/98 set out below. The Phase 2 testing since MCl's tests
SWBT Establishes Chg Control 2/26/98 "SWBT/AT&T have highlighted numerous
Conclude LSOR2 UNE/Resale Anal, 2/27/98 Implementation problems with SWBT's EDI Event Description Start Date CompDate

AT&T Record of Understanding 2/18/98 316/98 Timeline for EDI" system (e,g., SWBT did not Milestones for Resale and UNE EDI Ordering:

Prerequisites Met 2/16/98 3/6/98 found in SWBT's return order confirmations Initial Coordination Meeting 12/3/97

Pre-Implement Coord Mtg(s) 2/16/98 3/6/98 adjoining (SOCs) for several recent test MCI Record of Understanding 12/12/97 12/22/97

UNE Trial Process Plan 2/16/98 3/6/98 "Date/Rationale" orders). The commencement of Prerequisites Met 12/3/97 12/12/97

Establ, &Confirm Connectivity 3/97 3/8/98 column is redundant Phase 3 (production) testing is Pre-Implement Coord Mtg(s) 12/3/97 12/19197

Eval,1Testing Process 3/9/98 6/8198 and unnecessary. dependent on the completion of Trial Process Plan Incorporated Into ROU

Implement. Start Date 6/8/98 N/A Phase 2 testing since MCI Establ. & Confirm Connectivity 9/5197 12/19/97

"Live' Commercial 6/9/98 N/A cannot risk the use of actual Phase 1 Eval./Testing Process 12/19/97 est.2/16
Begin Perform, Measures 6/15/98 (May Data) customers until all of the system 'Phase 2" Implement. Start Date est.2/16/98 No later than

problems are worked out. 4/15198

Remaining Milestones for Resale EDI Ordering: Moreover, MCI will require
Exchange Change Control ideas 2/20/98

OSS Eval./ Testing Process 4/21/97 3/31/98 additional development time to
SWBT Establishes Chg Control 2/26/98

Implementation Start Dale 3/31/98 complete its EDI development
Phase 3 "Live" Commercial Two weeks follOWing

Resale 'Live' Transactions 4/1/98 (i.e., fourth quarter 1998, if MCI
completion of Phase II

Begin Performance Measures First of the month after
is able to promptly proceed to Phase 3 commences

SWBT/MClm Implementation Timeline for EDI Phase 2 testing).

See attached EDllmplementation Timelines for details,

Event Description Start Date CompDate
Milestones for Resale and UNE EDI Ordering:
Initial Coordination Meeting 12/3/97
MCI Record of Understanding 12/12/97 12/22/97
Prerequisites Met 12/3/97 12/12/97
Pre-Implement Coord Mlg(s) 12/3/97 12/19/97
Trial Process Plan Incorporated Into ROU
Establ. &Confirm Connectivity 9/5/97 12/19/97
Phase 1Eval./Testing Process 12/19/97 est.2/16
'Phase 2" Implement. Start Date est.2/16/98
Exchange Change Control ideas 2/20/98
SWBT Establishes Chg Control 2/26/98
Phase 3"Live' Commercial 3/20/98
Begin Performance Measures 31?/98
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
AT&T / SWBT Exclusive Section relating to Implementation Timeline

EDI-- a)AT&T provide SWBT a) 2/18/98 Completed: Completed:
Determinati with UNE EDIILSR b) 2118/98
on of Gaps analysis c) 2/27/98 a)2/18/98 a)2/18/98
between b) SwaT provide AT& T d) 2/27/98 Conclude description of
what was with Resale and INP SWBT's requirements for LSORG2.
negotiated EDIILSR Analysis b)2/18/98 b)2/18/98
and c) Meet with SWBT to AT&T and SWBT should be able to
implemente disc()ss the gap reach agreement on SWBT's interface
d by each analysis and requirements by the end of February. c)2/27/98 c)2/27/98
party understand how This goal is possible now that AT&T

SWBT implemented modified its approach for EDI d) 3/16/98 d) 3/16/98
LSOR2 as compared development to recognize differences March 16 date matches up with
to what has been between ILECs, instead of insisting all development Change Control process March 16, 1998 date matches up
negotiated ILECs change their systems to do it identified in next milestone with development Change Control

d)Reach agreement on AT&T's way for all carriers. AT&T's process identified 4(b) as well as
EDI interface new OSS strategy should no longer then next milestone
requirements based stand in the way of their EDI
on LSOR2 implementation.

EDI-- a) AT&TIMCllSwaT a)2/20/98 Completed: See MCl's discussion on 4b. a) 2/20/98
Implementa exchange their proposal b)2/26/98 a) 2/20/98
lion Change for Change Control c)3/2/98 b) 2/26198 b) 2/26/98
Control process SWBT has produced, and will take c) 3/16198

b) AT&TIMCIISWBT comments on, its EDI change control c) 3/16198
meet discuss their process prior to the OBF developing a AT&T and SWBT initially negotiated
proposalreganjing guideline. The key issue will be business rules and coding requirements
Change Control Process providing the right amount of advance based on LSORI. Without additional
c) AT&TIMCIISWBTto notification of new SWBT requirements negotiations, SWBT unilaterally made
reach agreement on a based upon emerging guidelines and changes to their side of the interface.
change control process the need to reduce errors and increase The agreed gap analysis described in
for implementation of flow through. To clarify, SWBT's EDI the preceding milestone is necessary to
changes to support interface requirements are based upon provide for updated business rules and
changes going forwanj. current, yet evolving OBF guidelines. coding requirements as of this date. A

Change control will be a constant change control process is necessary to
factor. SWBT fits its ordering implement changes required by OBF's
requirements into the mold (fonms) of LSOG3, expected in late March, and
the OBF guidelines. SWBT has one (1) subsequent OBF releases. AT&T will
EDI interface and must issue only one include LSOG3 and subsequent
set of requirements for carriers to order releases in its system development
its products. While SWBT works with going forward.
all carriers to accommodate desired
operations, SWBT has the final say
over its requirements per OBF rules
and the Texas Commission.

EDI-- a) AT& T to determine a) SWBT ready to provide clarification Completed: a) 4/1/98
Determinati development now a) 4/15/98
on of requirements to meet b) Unclear, SWBT ready to provide AT&T will need 30 days after agreement b) 4/15/98
Requireme ·ordering with specificity" clarification now. is reached on LSOR2 requirements on
nts and LSOR2 Note: AT&T's dates do not 3/16/98 (see above) to determine the AT&T is provided with two weeks
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Activity Milestone
requirements
b) Complete a joint
AT&TISWBT ED/
Mapping Matrix for
LSOR2.

------S~c-cWi-='B=-T'=-O=a-t-e/,---::'R=-a-t7'io-n-a--:-/e--r----A:-:T::-&:-:T::---O:-a-te/,--='R:-a-:tio-n-a-,/:-e----,r--~M:-::C:-::/-::O:-a-:-teli-:'R=-at-:io-n-a-:/:-e--r-----:O::"'e-c""':'is-:i:--o-n---"""

accommodate the pace of the industry scope of the software development to for these steps rather than its
and no carrier can lag behind the AT&T's front end systems necessary as requested 30 days.
industry guidelines. AT&T proposes a result of those requirements.
completion of LSOR2 review 60 days b) 5/15/98
after OBF is expected to issue LSOR3. AT&T and SWBT will jointly map the

data elements to be exchanged via the
EDI Gateway to SWBT.
The change control process will allow
LSOG3 requirements to be worked
concurrently.

EDI-­
Determine
systems
developme
nt time
required
(AT&T)

EDI-­
AT&T to
code and
develop to
system
requirement
s

EDI-F/ow
Through
Developme
nt for
SWBT

UNEbilling

AT&TI

a) Prepare systems
design and
specifications to support
modifications and new
requirements to EDI
intl3rface

a) System
programmers to code
and develop
comprehensive system
b) Internal testing to
ensure code has been
developed to
specifications

a) Phase 1: Flow
through capability
b) Meeting to determine
flow through schedule
for Phase 2
c) Phase 2: Flow
through capability
d) Phase 3: Flow
through capability
a) long term billing
a"angements as
outlined in the billing
milestones must be
complete to support
comprehensive testing.

a) AT& T to update

Time frames proposed do not keep
pace with industry.

Time frames would need to consider
LSOG3 at minimum, perhaps LSOG 4
due out Fall of 1998. Clearly, AT&T
needs to re-evaluate if it can
accommodate today's pace of industry
based ordering development.

a) 4/30/98
b,c,d) SWBT to provide status on
3/15/98 for Phase 2 and 3.

See billing implementation schedules

a) AT&T Ree of Und 2/18198 3/6/98

Completed:
a) 6/15/98
Once the scope of software
development and EDI data elements are
established, AT&T needs 30 days to
prepare and provides documentation to
software developers to enable them to
write software per internal AT&T
systems, e.g., update screens and
create databases, to write software for
AT&T's side of the EDI interface.
Completed:
a) 10/15/98
4 months are required to complete
development of software and database
changes defined in above milestone.

b) completed 12/31/98
Prior to joint testing with SWBT, AT&T
needs 8 weeks of internal testing and 2
additional weeks to make modifications
as determined from testing

Completed:
a) 4/30198
b) 517198
c) 8/31/98
d) 12/31/98
Flow through is essential to supporting a
commercially viable competitive
marketplace

Completed:
a) 12/31/98
Current SWBT schedule is to provide
electronic billing by 3/99, AT&T requires
SWBT to provide electronic billing to
AT&T to test end-to-end capabilities
using EDI platform consistent with
testing schedule outlined below.
The following milestones are agreed.

a) 5/1/98

AT&T is provided with 16 days for
this step rather than its requested
30 days.

a) 711198

AT&T is provided with two months
for this step rather than its
requested four months.

b) 9/1/98

AT&T is provided with the 8 weeks
for this step rather than its
requested 10 weeks.

a)4/1/98
b) 4/15/98
c) 6/15/98
d) 9/1198

See Following specific issues
relating to UNE billing.

a) AT&T Rec of Und 2/18/98 3/20198
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
SWBT Record of b) Prerequisites Met 2/16/98 3/6/98 However, the complete date for these b) Prerequisites Met 2/16/98 3/20/98
comprehen Understanding (ROU) to c) Pre-Impl. Coord Mtg(s) 2/16/98 3/6/98 milestones cannot occur until after the c) Pre-Impl. Coord Mtg(s) 2/16/98 3/20/98
sive testing include UNE d) UNE Trial Proc Plan 2/16/98 3/6/98 development process outlined above for d) UNE Trial Proc Plan 2/16/98 4/6/98

requirements and e) Estab. &Conf Conny 3/97 3/8/98 AT&T and SWBT is completed: e) Estab. & Conf Conny 3/97 4/13/98
provide to SWBT f) Eval./Testing Process 3/9/98 6/8/98 a)12/15/98 f) Eval./Testing Process 4/13/98 7/12/98
b) Prerequisites Met g) Implement. Start Date 6/8/98 N/A b)1/5/99 prerequisites include AT&T's g) Implement. Start Date 1011198 N/A
a) Pre-Implementation h) 'Live' Commercial 6/9/98 N/A requirements plus billing and flow h) 'Live' Commercial 10/15/98 N/A
Coordination Meeting i) Begin Perf. Measures 6/15/98 (May Dala) through implementation for i) Begin Perf. Measures 10/15/98 (Sept.

d) Trial Process Plan comprehensive testing Dala)

e) Reaffirm Connectivity c) 12/15/98
f) OSS Evaluation d) 1/5/99
!Testing process e) 12/15/98
including a/l UNE f) 1/5/99 - 3/31/99 (90-day testing)
processes (billing, g) 4/1/99
performance h) 4/1199
measurements, etc.) i) 5/1/99
g) Implementation Date
h) Begin Processing
"UVf)" transactions
i) Begin Live
Perf9mlance
Measurements
Publication

11. MLT Incorporate MLT 12/31/97 AT&T will test this capability during LEX 12/31/97
capability into UNE testing
interfaces

12. EDI for a) SWBT provide list of a) 2/20/98 N/A a) 2/19/98 a) 2/20/98
UNE's documents previously b) 2/25/98 b) At 2/22/98 meeting
Documents provided to MCI c-d) SWBT has dramatically b) 3/19/98
re: Tech b) MCI to identify what changed the milestones from the
Specs & info. Is missing milestones that Judge Siegel and
Bus. Rules the parties addressed at the

workshop. At the workshop,
SWBT was required to provide
the missing information (business
plans and technical
specifications) within one week of
the 2/22/98 meeting. There was
no mention of a "record of
understanding" or a "reciprocal
review." SWBT's substitute
milestones are inconsistent with
Judge Siegel's rulings at the
workshop and highlight the
difficulties MCI faces in
developing its SWBT- specific
EDI capabilities.

13. Electronic Gateway development: 2/26 initial meeting with the Change a) At 2/26/98 meeting. All issues should have been
Ordering for a) parties to discuss Control Process discussions. b) Discuss at 2/26/98 meeting discussed at the 2/26/98 meeting.
additional current OBF Subsequent meetings (March time c) Discuss at 2/26/98 meeting Requests for changes should be
product Quidelines for these frame) to follow specifically re: LSOG 3 incorporated into the change control
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Activity Milestone SWaT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
lines (ISDN, products thru Special and Version 8 plans. process.
Design Request Process of
Services) Contract for products

not yet defined by
OBF & that are not
available electronically a)Discuss at 2/26/98 meeting
to any party (incl. SWBT proposes use of special request
SWBT) process which was not discussed at the

work sessions. AT&T proposes use of
a)Gateway Change Control process as discussed at

development, through the work sessions.
Change Control
process to handle
OBF capabilities that
go beyond SWBT
heck office capability

b) Parties schedule b)Discuss at 2/26/98 meeting
discussions re: the
possibility of SWBT
converting more back
office functions to an
electronic format at
2/26 meetinQ

14. SWBT/MCI- a) Conduct reciprocal a) 3/1/98 Captured above in EDI schedule a) SWBT's review begins a) 3/1/98
Review review MCI provide list immediately. At the workshop,

EDI of any inconsistencies to the requirement was for SWBT to b) 3/15/98
interface for SWBT for review conduct the review of their
compliance (SWBT has already specifications since it was SWBT,
with completed review b) 3/15/98 not the CLECs, who was Meeting prior to 4//8/98.
EDI previously) deviating from the industry

technical b) Provide review results standards. No reciprocal
specs.lBus Schedule joint meeting requirement was discussed.
rules to to review list b) SWBT provides results by----
assist 3/1/98.
testing
process

15. Demo of SWBT Request If AT&T and MCI are offering service to AT&T is already providing service. MCI is already providing service AT&T and MCI to provide
systems CLEC schedule demo end users in Texas, they must have AT&T is willing, upon request by the in Texas. MCI can "demonstrate" demonstrations other their

some systems in place. They should Commission, to demonstrate to the its EDI capabilities that it has interfaces during the month of May.
be required to demonstrate their user commission systems which are currently developed with other ILECs,
interfaces that generate and track in place. although as SWBT itself has Staff will coordinate dates at the
service requests, just as SWBT has stated in the past, it is difficult to 5/5/98 check-in.
done. SWBT and CLEC depend upon visually demonstrate EDI beyond
the CLECs system to receive accurate showing a transfer of code.
orders and investigate order SWBT itself does not provide an
inaccuracies EDI demo as part of its OSS

Trials or Joint Planning and
By 3/1/98 MCI/AT&T provide date that Implementation process
MCI/AT&T will demo their side of the requirements. MCI is unable to
OSS interfaces to support their set a date for demonstrating its
operational readiness. SWBT-specific EDI capabilities
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
since MCI has faced numerous
problems in its Phase I tests with
SWBT (e.g., not receiving SOCs
(order confirmations) from
SWBT). Any demonstration date
would depend on satisfactory
completion by SWBT of its EDI
capabilities and, then, a
reasonable development period
for MCI to complete its SWBT·
specific EDI capabilities.

Repair/
Maint

16. EDI a) SWBT provide Loss Notification is currently in a CARE a) b)SWBT must develop the capability Functionality to be incorporated into
Jeopardy or electronic process reporUbili notification process. This to provide an electronic EDI jeopardy Phase II of EDI development.
Loss b) SWBT provide item is more appropriately categorized notification by 3/31/98 or as agreed to
Notification documentation of how as an billing issue. by parties per the 9/30/97 award

jeopardy & loss a) Jeopardies is an OBFITCIF issue·
notification is done tentatively scheduled for Version 9
internally b) Jeopardies· currently on an interim

basis is being provided manually by
the LSC and the Loss Notification is
provided through the industry
standard CARE transaction that was
negotiated called the Local
Disconnect Report similar to what is
used when an end user "hops" to
another IXC for a PIC change. SWBT
conversion process issues a final bill
to retail end user. SWBT Retail
Organization receives loss
notifications by the content of
"disconnect order", which is available
electronically to CLECs via the
SORD BU340.

17. MLT Letter from SWBT 2/19/98 2/19/98 Same date as SWBT's. 2/19/98
concerning loops that
SWBT can perform
MLT testing on a retail
basis & explanation
manner SWBT tests
thAse loops. (To AT&T &
Mel)

Perform
ance
Meas.

18. Z·Test Meeting with SWBT to meet to reach agreement Agree with milestone MCI agrees with meeting date. Meeting on 3/1/98
Calc. SWBT/MCIIAT&T/Nara regarding standard deviation via conf. SWBT's credit retention was not

prior to 3/1198 reach call with AT&T/MCI and Nara prior to discussed at workshop and is not For AT&T and MCI, agreement with
agreement regarding 3/1198. an agreed·to milestone. SWBT by 3/18/98. If no agreement,
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale MCI Date/Rationale Decision
standard deviation. to be ruled upon by staff at the

515/98 staff check-in.
19 Developme SWBT provide format 2/20 NIA Same date as SWBT's. 2/20/98

nt of Report used for AT&T
Formats for
Phase 2
(MCI)

Customi
zed
Routing

20. resting a) ATBIT to begin 3/1/98 or after trunk translations issues a) 3/1/98 a) 3/1/98
including friendly line testing completely resolved b) Agree with SWBT's date.
Wholesale b) SWBT to provide c) 4/20/98 b)3/11/98
Bill mock-up bill for LRS-

NRCs and end user bill b) 3/11/98 c) 4/20/98
c) complete testing

c) 4/20/98
The dates provided without underlining
were provided by AT&T during the
workshop and agreed by SWBT to be
reasonable. New entry added by
SWBT to address AT&T stated concern
about what billing will look like.

21. Trunk a) AT&T to correct trunk a) 2/26/98 The dates provided herein a) 2/26/98 a) 2/26/98 The dates provided
Groups group translations were provided by AT&T during the b) Agree with SWBT's date. herein were provided by AT&T

issues identified for workshop and appeared by SWBT to c) Agree with SWBT's date. during the workshop and
them by SWBT be reasonable. appeared by SWBT to be

b) SWBT must re-test to b) 2 weeks after AT&T advises trunk reasonable.
ensure trunk work complete. b) 2 weeks after AT&T advises
translation work c) 1 week from conclusion of re-testing; trunk work complete.
complete c) 1 week from conclusion of re-

c) AT&T/SWBT resolve testing~

outstanding trunk
issues identified in test

22. Operation I AT&T to decide to use 90 days from 2/12/98 The dates 90 days from 2/12/98 90 days from 2/12/98
Service CR for live operations or provided without underlining were
Orders to use SWBT OS/DA. provided by AT&T during the hearing

and appears by SWBT to be
reasonable.

Resale
Issues

23 Aggregation Aggregation of toll Dispute Resolution Process per Negotiations complete 4/1/98 Negotiations complete 4/1/98
of calling calling plans. contract already begun between Resolve or initiate DR by 4/15/98 Resolve or initiate DR by 4/15/98
plans companies; resolve by 4/15/98 or

initiate DR
24. Features: Aggregation of feature Dispute Resolution Process per Negotiations complete 4/1198 Negotiations complete 4/1/98

allow better packages. contract already begun between Resolve or initiate DR by 4/15/98 Resolve or initiate DR by 4/15/98
use of companies; resolve by 4/15/98 or
feature initiate DR
purchases
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
25 Resale AT&T/MCI Res service A requirement that AT&T divulge market These milestones are AT&T and MCI to provide, on a

Entry to be provided by entry dates is not consistent with inappropriate and should be least a quarterly basis beginning on
resale. applicable law, it was not negotiated and deleted. MCI is more than happy 5/1/98, estimates concerning its
AT&T/MCI Bus service was not arbitrated. However, AT&T is to provide a timeline for its entry projected interface capacity needs.
to be provided by resale already providing resale service in into the local markets in Texas- After twelve months and upon

Texas and has proposed a MCI began offering facilities- request, this requirement will be
comprehensive EASE and EDI schedule based local business service in reviewed.
outlined above. Houston, Dallas, and San

Antonio in December of last year
and plans to test UNE-based
residential services in Texas in
the spring of this year. MCI will
also comply will all obligations
that it has as a COA holder
(which DOES NOT include
providing resale service, as
SWBT implies). Broad-based
resale is simply not an economic
option for MCI at this time.

26. Plexar/STS Implementation of 8/12/98; check-in with Commission re: 8/12/98; check-in with Commission re: Same date as SWBT's. 8/12/98; check-in with Commission
Issues change of law status of these issues status of these issues staff re: status of these issues

provisions, as
appropriate.
Parties may request After check-in After check-in Same date as SWBT's. After 8/12/98 staff check-in
Commission review.

Billing A requirement that AT&T and MCI shall provide
AT& T divulge market electronic interface capacity
entry dates is not information per Issue 26.
consistent with
applicable law, it was
not negotiated and was
not arbitrated. However,
AT&T is already
providing resale service
in Texas and has
proposed a
comprehensive EASE
and EDI schedule
outlined above.

26a Bill data a) Develop requirement See: 28; 1a
tape re format necessary for
measuring LEX & EDI
for UNE b) SWBT provide
trial & EDI examples of LEX/EDI

formats
Mutual SWBT provide internal See: 28; 1a
Comp Bill formats at 2/17 meeting
Format

26b UNEs Begin testing with Mel does not want UNE billed NOM process to be ready in the
wholesale bill in the Megabill format due to 4/5/98 bill cycle as well as the EDI
Meeting all day re; UNE the lack of detail that this type transmission for the toillDA
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
billing of bill provides In the Access elements of UNE.

format.
SWBT Informed MCI on 12/4/97
that Feature group U (UNE)
bills were
not available electronically
even though MCI had
requested this bill
format. On 12/5/97 SWBT
reversed it's position stati ng
that these
bills would be available via
NOM and that they would get
with the project
manager to start the process.
On the 2/13/98 Joint order
conference
call SWBT informed Mel that
the NOM process would not be
ready until
the 4/5/98 bill cycle as well as
the EDI transmission for the
toillDA
elements of UNE.

Billing See 27b and 29a
Records

27 CALL a) Reach agreement a) By 3/2/98, SWBT will provide a) By 3/2/98, SWBT to provide EMR 02/23/98. MCI to begin a) By 3/2/98, SWBT will provide
FLOWS on EMR Record proposed EMRlEMI record layout Record Layout to AT&T (short and discussions with SWBT proposed EMRlEMI record

Layout for UNE format(s) to AT&T and MCI. long term). regarding Call Flows. layout format(s) to AT&T and
records These records identify the usage b) On 2/27/98, AT&T/SWBT to hold Mel. These records identify

extract records regarding local joint the usage extract records
b) Understand types usage and local with access meeting to explain different types regarding local usage and local

of UNE Recordings usage. Since an industry-standard of UNE recordings, method of with access usage. Since an
available format has yet to be defined, the distribution and application industry-standard format has
(orig/term) and record layout is subject to change. yet to be defined, the record
options for receipt layout is subject to change.
& application b) A meeting is to be held on 2/27/98
(billing, verification) between SWBT and AT&T to c) By 4/1/98, AT&T to Review EMR b) A meeting is to be held on

review the call flows and to Record Layout with Systems 2/27/98 between SWBT and
discuss the associated UNE Development Group and AT&Tto review the call flows
recordings and details regarding determine implementation date and to discuss the associated
the receipt and application of UNE recordings and details
those recordings. d) By 3/13/98, AT&Tto Review regarding the receipt and

SWBT application of those
c) By 4/1/98, AT&T to review explanations and determine recordings.

EMRlEMI record layout format(s), application of records referred to
as provided by SWBT, with item b above. c) By 4/1/98, AT&T to review
Systems Development Group and EMRlEMI record layout
determine implementation date. e) By 4/1/98, Reach agreement on format(s), as provided by

Call SWBT, with Systems
d) By 3/13/98, AT&T to review SWBT Flows Development Group and
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
explanations of UNE recordings determine implementation
resulting from 2/27/98 meeting and date.
determine application of records.

d) By 3113/98, AT&T to review
e) By 4/1/98, SWBT and AT&T to SWBT explanations of UNE

reach agreement on call flows. recordings resulting from
2/27/98 meeting and
determine application of
records.

a) By 4/1/98, SWBT and AT&T to
reach agreement on call flows.

MCI should coordinate with the
AT&T timeline

28. BILLING
FORMATS
1. a) Reach agreement a) Testing Position: a) Same date as AT&T's.- SWBT/AT&T/MCI resolve issues
LEX/EDI on values to be a) SWBT requires an ACNA value on By 2/20/98, SWBT to provide SWBT Has been assigning relating to ACNA, OCN, etc. by
Order used on LEX & EDI its UNE orders. This must be a value to be used for ACNA on ACNAs using the Z++ system 3/31/98. After that date any party
Fields orders for ACNA unique, exclusive, Local ACNA order for LEX & EDI with to individual LECs for internal may request, in this docket,
Linked to that affects bill value to be used when ordering explanation of impact on bill format reasons. SWBT has taken it expedited staff-level review of these
Bills format & ordering supported Unbundled Network for Testing Purposes. upon themselves to assign issues.

process in Elements via LEX, EDI, and ACNAs to LECs, and has
production NOM/EXACT, respectively. SWBT Production Position: conveyed to the LECs that for

b) Reach agreement will assign this ACNA value (via ACNA (Access Customer Name local service these new ACNAs
on values to be Z++) for a CLEC's consistent use, Abbreviation) is a field on LSR. must be used. The
used on LEX & EDI or the CLEC may obtain this value Bellcore has assigned the ACNA relationship of the ACNA to the
orders for OCN that from Bellcore. SWBT business value of 'LOA' to AT&T for use on bill is that it represents or
affects bill format rules are being modified to support the LSR. The Bellcore definition in identifies the Access Carrier's
& ordering process a local, Bellcore ACNA value. The LSOR states the purpose for Name. In a meeting with SWBT
in production ordering and billing processes will ACNA as: Identifies the LSP to in July 1997, SWBT informed

c) Reach agreement be in place by April 27, 1998 to which the bill is to be rendered. MCI that the ACNA code of
on values to be support this modification. In the Contrary to industry practices, ZPRwould
used on LEX & EDI meantime, MCI and AT&T trials SWBT will not accept the Bellcore be assigned to MCI for the
UNE orders for may continue with use of Z++ ACNA value and has defined its interconnection trunk bills.
BAN that affect values. SWBT will also provide own set of ACNA values to be However,lt
bill format & details on available bill media used by LSP's. In accordance was noted on this matrix that
ordering process in reSUlting from these orders and with Industry Standards, AT&T SWBT has also Informed AT&T
production this will be provided via letter to requires the single ACNA value to use ZPR

AT&T and MCI. assigned by Bellcore and not the as well. SWBT needs to cease
b) The industry requires state specific multiple ACNA values designated in requiring MCI to use the Z++

OCNs to identify facility based by SWBT which require additional series
carriers (interconnection and UNE). ordering logic and system of codes on orders. They are
These OCNs must be applied to development. not truly ACNA codes and they
the LSR when ordering unbundled are not
elements via LEX and ED!. By TESTING POSITION maintained in the Bellcore
2/20/98, SWBT will provide to b) By 2/20/98, SWBT to database. Jerry Gonzales at
AT&T and MCI information on how provide value to be used for SWBT has agreed to accept
CARE records will be passed. This OCN on order for LEX & EDI the MCI ACNA code of WUA
will detail how many files and what and other 'operational' effective immediately.
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
OCN will be assigned in the UNE applications for Testing
environment. Purposes. b) Same date as AT&T's. MCl's

c) SWBT will provide to AT&T BAN use of state level OCN for LNP
and CBA values to be used when PRODUCTION POSITION will only be the 7229 OCN and
ordering Unbundled Elements via CC (Company Code) aka not individual state level OCNs
LEX and EDI by 3/31/98. 'OCN' is a field on LSR. because MCI plans to load

NECA assigns 1 Overall SMS with only one OCN (7229).
Code and 1 Code for each As with AT&T, MCI plans to
State where a LSP does use only one OCN with
business. The Bellcore SMS and if SWBT requires
definition in LSOR states the state level OCNs, all orders will
purpose for CC as: Identifies reject in
the LSP requesting service. SMS as the OCN value must
Contrary to industry match the OCN on the LSR.
practices, SWBT has made
the decision to use the OCN c) SWBT informed MCI during
to discern Resale from UNE. the joint test order
Therefore, SWBT requires call on 9/26/97 that the UNE
the use of State Level OCN bans would be billed in CABS
for UNE. In accordance with and must be
Industry Standards, AT&T set up one per class of service
requires the Overall OCN for and LATA. INP required that
'operational' applications, CBA's
e.g., ordering/provisioning, (consolidated billing
usage data transfer, local arrangement) be established
account maintenance, etc. for the CRIS billing

c) By 3/31/98, SWBT to provide system even though this was
value an unbillable element so no

to be used for BAN/CBA on order bills would be
for LEX & EDI with explanation of generated. MCI was required to
business rules and impact on bill fill out and send a separate
format for Production. AT&T will billing
evaluate the impact on ordering profile form for each BAN/CBA
and billing after receipt of SWBT's that would be used. MCI was
explanation of business rules. told on the

10/13 joint test order
conference call that The BANs
take 5 business
days and 7-10 business days
for CBAs to be established.
Orders cannot
be placed until the ban setup
is complete. SWBT will not
begin the
BAN/CBA process until a
CLEC is certified to provide in
a state and a
signed interconnection
agreement has been
completed. MCI was not told
during this period that toll/DA
would be billed out of the CRIS

x:\southwest\texaslIbrary\16226#\case filIngs\ 16226_0779_2.doc
20

Page



Activity Milestone SWBT Date/Rationale I AT&T Date/Rationale Mel Date/Rationale Decision
billing system, MCI was not
required to fill out billing
profiles for
these CBAs and they were
established by SWBT.
MCIISWB have not
addressed the need for new
BANs/CBAs for line splits as
this does not
appear applicable to our

• situation

2. CABS a) Reach agreement a) By 2/27/98, SWBT will provide a a) By 2/27/98, SWBT to provide By 2/27/98 SWBT will provide a Testing start date: 10/1/98
Bill on start date for test of detailed outline of the CABS billing billing outline for testing. letter outlining items that

CABS Wholesale Bill processing for Unbundled Network will be billed In CABS format, Implementation date will be
Elements (UNE) to AT&T and On 2/12/98, for the first time SWBT and of that what can be billed based on the successful

b) Determine MCI. This outline will include type informed AT&T that the billing for inan completion of the UNE test.
Implementation Date of bill, UNE rate elements to be usage sensitive UNE elements will electronic format.

billed and available bill media. be produced as a paper CRIS bill and The Commission has previously
no mechanized version of the bill Informed the parties of its

b) Implementation date will be based would be provided. SWBT currently preference for BOS formatted
on the successful completion of sends a CRIS bill electronically to bills, where appropriate.
the UNE test. AT&T via EDI. However, SWBT

states that a mechanized bill for UNE
(either CABS or CRIS) will not be
available until March of 1999. In
order to coordinate with
comprehensive UNE testing,
mechanized billing for UNE's must
be fUlly operational before the end of
1998. AT&T requires a mechanized
bill in order to support production
level volumes for the consumer
market. The lack of mechanized
billing creates a barrier to entry due
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
to manually Intensive process that
results In higher costs and removes
AT&T's ability to manipulate the
data.

b) Determination of the
implementation date is dependent
on a successful UNE test which
includes AT&T's ability to verify
the accuracy of the bill. (See
AT&T's further discussion
regarding billing attached to this
matrix)

3. Mutual a) Reach agreement SWBTwili meet with AT&T to review a) An all day meeting will occur on Mel requires all Mutual Start date for a mechanized
Comp Bill on start date for test of the Mutual Compensation process as 2/27/98 where call flows, mutual Compensation billing to be in mutual compensation billing

Mutual Comp Bill well as documentation of Mutual compensation billing system, 9299 CABS electronic format. format: 10/1/98.
b) Determine Compensation bill on 2/27/98. A similar process and any resulting bill
Implementation Date meeting was previously held with AT&T formats will be discussed. Implementation date will be

concerning facilities based applications. based on the successful
AT&T requires a mechanized bill completion of the test.

Implementation will be based on the to support production level
successful completion of the test. volumes for the consumer market. The Commission has previously

(see discussion above on CABS informed the parties of Its
SWBT must have state specific bill and AT&T's further discussion preference for BOS formatted
Operating Company Number (OCNs ) regarding billing attached to this bills, where appropriate.
to accurately identify usage for mutual matrix)
compensation.
On 2/5/98 in an MCI/SWBT meeting, b) Determination of implementation
MCI agreed to provide an interim report date is dependent on a successful
that would identify the usage as "local" UNE test which includes AT&T's
or "toll". MCI also agreed that within ability to verify the accuracy of the
120 days from the meeting, it would be bill. (See AT&T's further
able to send originating records. The discussion regarding billing
parties just need to agree to the format. attached to this matrix)

Additionally, SWBT filed a motion for
clarification regarding the originating
message issue, so this is not the
appropriate forum to address this issue.

4. ASBS a) Reach agreement Both AT&T and MCI are currently being a) On 2/17/98, SWBT provided a list MCI requires all ASBS billing Testing start date: 1/1/99
Bill on start date for billed miscellaneous charges (e.g. of items that would be billed on to be in CABS electronic

test of ASBS Bill Usage Extract, Local Disconnect ASBS bill and that the method for format. Implementation date will be
Report). AT&T and MCI can review the rendering the bill would be paper. based on the successful

b) Determine bills they are currently receiving and It was also identified that a recent completion of the test.
Implementation provide any questions to their SWBT production bill received by AT&T
Date Local Service Center for resolution. was generated from the ASBS The Commission has previously

x:\southwest\texaslibrary\ 16226#\case filings\ 16226_0779_2.doc
22

Page



Activity Milestone SWBT Date/Rationale A T&T Date/Rationale Mel Date/Rationale Decision
process and therefore will be used informed the parties of its

This is not the appropriate forum to as the bill sample. preference for BOS formatted
address MCI's desire to obtain CABS bills. where appropriate.
format. It is not a contractual obligation AT&T needs to have a
and it is not an arbitrated item. mechanized bill in order to support

production level volumes for the
consumer market. (See discussion
on CABS above and AT&T's
further discussion regarding billing
attached to this matrix)

b) The determination of an
implementation date is dependent
on a successful UNE test which
includes AT&T's ability to verify
the accuracy of the bill. (See
AT&T's further discussion
regarding billing attached to this
matrix)

5. IBIS Bill a) Reach agreement a) A meeting is to be held on 3/6/98, a) On 3/6/98, AT&T and SWBT will MCI requires all IBIS billing to Testing start date: 1/1/99
or. &tart date for test of between SWBT and AT&T to meet be in
IBIS Bill discuss IBIS bill formats and to discuss the IBIS bill formats, CABS electronic format. Implementation date will be

methods in preparation of testing, elements and method for billing in based on the successful
b) Determine including agreement on start date preparation for test. completion of the test.
Implementation Date of test. MCI declined inclusion in

this meeting. AT&T requires a mechanized bill
in

b) Implementation date will be based order to support production level
on successful completion of the volumes for the consumer market.
above mentioned meeting. (see discussion above on CABS

and AT&T's further discussion
SWBT's Mutual Comp process for local regarding billing attached
interconnection compensation is not to this matrix)
done in CABS. It is "CABS-like" and
has been covered in detail with both b) Determination of the
AT&T and MCI representatives on more implementation
than one occasion. Most recently, in a date is dependent on a successful
meeting with MCI on Feb. 5, 1998, UNE test which includes AT&T's
exchange of orig. records for mutual ability to verify the accuracy of the
compensation for local interconnection bill.
billing processes was discussed in
detail and target dates were established
by both parties to work to that end.

This is not the appropriate forum to
address MCI's desire to obtain CABS
format. It is not a contractual obligation
and it is not an arbitrated item.

6. CRIS a) Reach agreement UNE trial items identified to date that a) AT&T and SWBT will work MCI requires all UNE billing to Parties shall work together to agree
Bill on start date for test of will bill out of CRIS are Interim Number together to agree on testing be in CABS electronic format. on testing scenarios that result in

CRIS Bill for UNE Portability (INP), UNE IntraLATA toll, scenarios that result in CRIS CRIS billing.
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
b) Determine and Directory Assistance (DA). SWBT billing (e.g. INP). However,
Implementation Date and AT&T will meet after AT&T agreement has not been Staff review status on 8/24/98.

receives its first bill for INP, UNE reached as to which billing Parties may request formal staff
intraLATA toll and Directory Assistance. formats will be used for specific review at the 10/1/98 check-in.
Bills are expected in April or May and products.
are dependent on orders being The Commission has previously
successfully posted. SWBT and AT&T A major disagreement still exists informed the parties of its
will agree on test scenarios that will regarding whether the billing preference for BOS formatted bills,
result in the billing for the formats to be utilized will be where appropriate.
aforementioned products. mechanized. SWBT currentty

sends a mechanized CRIS bill to
See SWBT's response to MCI under AT&T via EDI; however, SWBT
"SWBT development of BOS-format bill plans for UNE billing via CRIS to
for UNE." be processed as a paper bill.

b) SWBT and AT&T to meet after
receipt of the CRIS bill generated
from UNE test process (scheduled
in Spring of 1998) in order to
determine an implementation date.

7. CABS a) Reach agreement a) A meeting is to be held on a) On 2-17-98, SWBT identified a) A meeting is to be held on
Bill on start 2/27/98 between SWBT and Mutual Comp Group as the contact 2/27/98 between SWBT and

(AT&T to date for test of AT&T to identify the bill format as people to work with AT&T on CABS Bill AT&T to identify the bill format
SWB1J CABS Bill for rendered to SWBT by AT&T. exchange. AT&T and SWBT agreed to as rendered to SWBT by AT&T.

UNE to be begin discussion of AT&T rendered
rendered from b) Implementation date will be CABS bill to SWBT at the Mutual Comp a) implementation date will be

AT&Tto SWBT based on the successful meeting set for 2/27/98. based on the successful
completion of testing. completion of testing.

b) Determine b) Determination of the implementation
implementation date is dependent on a successful UNE

Date test. AT&T and SWBT will determine
the payment process for the CABS bill.

29. MUTUAL a) Reach agreement SWBT will meet with AT&T to review a) On 2/27/98, a) On 2/27/98, SWBT to meet with
COMP on the Mutual Compensation process as SWBT to meet with AT&T re: AT&T re: Billing and Mutual
PROCESS Mutual Comp well as documentation of Mutual Billing and Mutual Compensation Compensation Process (92-99)
(92-99) Process Compensation bill on 2/27/98. A similar Process (92-99) and determine and determine subsequent

meeting was previously held with AT&T subsequent testing schedule and testing schedule and
concerning facilities based applications. implementation dates as implementation dates as

appropriate. appropriate.
Implementation will be based on the
successful completion of the test.

SWBT's Mutual Compo process for local
interconnection compensation is not
done in CABS. It is "CABS-like" and
has been covered in detail with both
AT&T and MCI representatives on more
than one occasion. Most recently, in a
meeting with MCI on Feb. 5, 1998,
exchange of orig. records for mutual
compensation for local interconnection
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
billing processes was discussed in
detail and target dates were established
bv both parties to work to that end.

30 Terminatin a) Reach agreement a) A meeting is to be held on 3/6/98 AT&T should not be required to wait
g & Orig on details of interim between SWBT, AT&T and MCI until 3/99 for SWBT to develop the a) Joint meeting between AT&T
800 Access methodology & interim for methodology and format of bill capability to record terminating access and SWBT set for 3/6/98
Recordings format of the bill in support of Originating 800 and and 800 originating access. Any form b) By 3/15/98, complete details of

Terminating access services. of averaging in the interim should not interim solution.
be an across-the- board average but c) Begin joint meetings in 3098 to

b) On 3/15/98, agreement is to be rather, should be based on discreet address long term solution.
reached between SWBT and averages developed for individual d) By 12/98, develop test plan with
AT&T regarding the interim segments of the market (e.g., segments SWBT for Final Solution.
methodology and bill format. of the business and consumer e) By 3/31/99 End Interim Solution

markets).
c) Discussion of the long-term

solution will occur between SWBT, a) Joint meeting between AT&T and
AT&T and MCI in 3nl quarter 1998. SWBT set for 3/6/98

b) By 3/15/98, complete details of
d) Development of test plan of the interim solution.

long-term solution will occur c) Begin joint meetings in 3098 to
between SWBT and AT&T in address long term solution.
December 1998. d) By 12/98, develop test plan with

SWBT for Final Solution.
e) By 3/31/98, the interim solution will e) By 3/31/99 End Interim Solution

conclude and the long-term
solution will be initiated with April
1999 billing.

31. Items 30 and 31 were merged, so this issue is intentionally left blank.
32. SWBT MCI made written N/A MCI made request on 12/24/97. Request made 12/24/97

developme request for BOS-format.
nt MCI to insert date
of BOS-
format bill
for resale

SWBT acknowledgment If this is a BFR, SWBT is supposed to N/A SWBT to confirm by 3n198
of MCI request confirm receipt wlin 10 days.
Meeting between N/A Meeting prior to 4/1/98
SWBT/MCI when MCI
will identify what it wants
and will pay for.
BFR from MCI N/A Step deemed to have been met.
SWBT development~ BOS-format bill for resale development N/A Status report by 5/1/98
BFR initial cost and time will be discussed in detail and mutually-
estimate. MCI positive agreeable milestones confirmed during Rate quote by 6/1/98 (SWBT's
response required for the regularly-scheduled weekly awareness of this request justifies
development of final AT&T/SWBT billing meeting on 2/17198. reducing the rate quote date to one
quote. Development MCI will also participate in the 2/17 month following the status report.
SUbject to accepted final meeting. Confirm BFR received: 10
quote. Business Days LSP Response by 7/1/98

Status Report: 30 Calendar Days
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Rate quote: 90 calendar days
LSP Response: 30 Calendar days

Addition
allssues

33. White a) MCI request for This is a new request by MCI made at AT&T has not yet experienced the MCI requested the ability to
Pages producUservice: the work session for the fist time. problems that this milestone is intended review and "double-check" its a) Request by 2/12/98.

electronic feed of MCI SWBT has treated it as an official to address. AT&T will monitor and customers' directory listings
customer's directory request for negotiation for a new cooperate with any schedules which before SWBT published the b) Account team will coordinate
listings prior to printing service. result from this milestone. directory because MCl's
of directory with customers' listings were

c) MCI will be notified via their
Service to begin 5/98 a) Request by 2/12/98. disappearing prior to publication.

account team by 3/1/98
~ SWBT to follow The bottom line is that MCI wants

procedures for FTA b) Account team will coordinate to ensure that its Texas
a) May, 1998

negotiations (account customers properly receive their
managers for AT&T

c) MCI will be notified via their account
listings in the White Pages. The

and MCI to confer with
team by 3/1/98

Commission has the authority
AT&T/MCI regarding under the FTA to ensure that
exact nature of MCl's customers receive White
request). d) May, 1998 Page listings at parity with

c) SWBT provide SWBT's customers. Thus, the
response to request. Commission has the authority to

order SWBT to provide MCI with
electronic access to the records
as part of this implementation
schedule. A protracted
negotiation and arbitration
process simply increases the
likelihood that consumers' listings
will be lost.

a) Same as SWBT's.
b) SWBT provides electronic

access to listings by 5/1/98.
c) SWBT provides response to

request by 3/1/98.
Placement SWBT to relocate pages 5/98 a) May 1, 1998 5/1/98
afCust- provided for free based
omerGuide on AT&T's request
pages in
White page
directories

34 9-1-1 AT&T to provide Meeting date should be set ASAP to AT&T has been in contact with the 4/1/98
documentation discuss this (possibly in connection with State Advisory Commission on
regarding 9-1-1 service Project 18734). As an LSP for an end- Emergency Communications on this
will be provided to its user, AT&T is responsible for providing issue for a number of months. This
Digital Link customers 9-1-1 service for that customer. The milestone is unnecessary and unrelated
(or any other customers 4ESS switches are not capable of doing to the purposes for this implementation
it plans t serve from its so. schedule. However, if the Commission
4ESS switches) believes a date is necessary for AT&T
AT& T to provide staffs This is part and parcel of the to provide the documentation to the
of the State Advisory implementation two-way street. AT&T's PUC and the SACEC, AT&T proposes
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Activity Milestone SWBT Date/Rationale AT&T Date/Rationale Mel Date/Rationale Decision
Commission on unwillingness to provide this information 4/1/98.
Emergency to SWBT is suspect. Is AT&T going to
Communications and provide 9-1-1 service to its digital link
PUC documentation customer or are a digital link customer
describing the manner in and SWBT going to have to take some
which customers of its action to ensure that it has 9-1-1
Digital Link local service service?
will be provided access
to 9-1-1 service.

35 Collocation SWBT to re-file its March 15, 1998 March 15, 1998 3/15/98
virtual collocation tariff AT&T will utilize the tariff review
and supporting cost process to raise any concerns relating
study information to the collocation process

36. Network a)Negotiate SWBT is investigating to determine if a) Completed March 25, 1998 SWBT to review potential conflict
Efficiency implementation plan FCC and Texas PUC have issued b) Completed May 25, 1998 immediately. Barring conflict, the

for utilizing access orders that are jurisdictional conflicts following dates apply:
trunks and defining pertaining to this issue.
the PLU a) Completed March 25, 1998

b)Implementation of
PLU and removal of a) Completed May 25, 1998
interconnection trunks

37 Dark Fiber a)SWBT to provide a) M&Ps are not arbitrated issue. a) March 15, 1998 a) March 15, 1998
M&Ps for obtaining b) M&Ps are not arbitrated issue.
dark fiber records c) Acceptable. b) April 15, 1998 b) April 15, 1998

b)SWBT ant AT&T
negotiate any changes c) AT&T to initiate ADR if needed. c) AT&T to initiate ADR if needed.
toM&Ps

c) If negotiations prove
unsuccessful, file ADR

38. Route AT&T will await the FCC Mandate states SWBT must LRN (Houston) rollout to be compl~ted LRN (Houston) rollout to be
indexing testing phase and rollout LRN in Houston by 3/31/98. March 31, 1998. completed March 31, 1998.
Location outcome of the LRN
Routing rollout in Houston and
Number determine the need to
(LRN) implement route

indexing at that time.
39 EAS a) Parties to develop a) 30 days after SWBT reports design a) March 1, 1998 a) March 1, 1998

Additive implementation and due date requirements as b) April 1, 1998
plan for billing EAS indicated in item c below. SWBT c) June 19, 1998 b) April 1, 1998
usage sensitive must have sufficient opportunity to d) September 15, 1998
additive on UNE explore its capabilities before joining c) June 19, 1998, unless SWBT's
switch ports. customers in discussions regarding development justifies an earlier date

Ql Coordinate with implementation.
billing teams for b) 30 days after SWBT reports design d) Determine at check-in
billing requirements and due date requirements as
for usage sensitive indicated in issue c below. SWBT
billing additive must have sufficient opportunity to
associated with explore its capabilities before joining
UNE switch ports customers in discussions regarding

c) Check-in already requirements
scheduled with c) SWBT is willing to explore and define
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Commission. billing requirements to comply with

d) Implement the Commission Order to bill usage
reciprocal EAS sensitive MOU charges for the EAS
additive additive by May 1, 1998, rather than
measurement July 1998.

d) Contingent on resolution of issue c
above.

40. Intellectual SWBT to provide AT&T SWBT has complied with this section of March 3, 1998. AT&T believes this is N/A SWBT argues it has complied.
Property copies of intellectual the parties' agreement. The issue is required under SWBT's "best efforts" If AT&T disagrees, it should institute

property licenses with its already the subject of appeals, and obligation in Section 7.3.2 of the ADR proceedings.
vendors of equipment, AT&T is free to pursue ADR. Interconnection Agreement. AT&T will
facilities, software, etc. initiate ADR process, if necessary.
and letters to or from
vendors relating to
confidentiality or
lic~nses and third party
access to equipment,
facilities, software, etc.

41. UNE Entry ~ Date by which a) and b) Unless AT&T/MCI have plans A requirement that AT&T divulge MCI is actively developing UNE- AT&Tand MCI to provide target
into Market AT&T/MCI Re~idence to enter the market using UNEs, any market entry dates is not consistent based business and residential dates for UNE residential and

~ervice provided by request by AT&T/MCI for SWBT to with applicable law, it was not products for the Texas market. business entry by 3/20/98.
IJNEs meet dates for other items related to negotiated and was not arbitrated. In For example, MCI is actively

b).Date by which UNEs are disingenuous at the least. any case, entry dates are dependent on preparing and testing its
AT&T/MCI Business many issues which are presently collocation facilities in Dallas.
service provided by unresolved, including, but definitely not Moreover, MCI is actively
UNEs limited to access to EASE to order loop pursuing other residential

and port UNE combinations. products using UNEs for the
Texas market, but a production
date is contingent on numerous
technical factors (including
SWBT's OSS readiness).

42 Entrance Staff-level arbitration to be
Facilities coordinated with virtual collocation

hearing.
Staff to issue procedural schedule.

43 PIC Staff-level arbitration to be
Charges coordinated with virtual collocation

hearing.
Staff to issue procedural schedule.
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